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General Status

= We are now completing week 4 of a 13 week
shutdown.

= AD projects seem to be tracking reasonably well.
No show stoppers found yet. Nothing identified
at the moment that would lengthen the 13 week
projection

= For CDF, 2 of the 3 scheduled power outages are
over. Final power outage is scheduled for a week
from Friday - Sept 24t at 7-7:30am.

» There is a possibility this could slip later - we won't know
for a few more days as COM ED looks at its equipment.




CPR Status

= CPR installation is on-going.
» Hitting a number of hurdles as you undertake a project like this for
the first time.
> Intentionally going slow and making sure nothing is overlooked
> No disasters so far.
> Expect to complete Arch #1 (SE) next week - SW to follow
> Still possible to be able o complete ALL 4 arches during this
shutdown.
* Do need to move faster on the remainder!
> Biggest concern with this project at the moment is optical fibers
availability.
» Just in time delivery/testing so far

 Don't have all of the material necessary to complete the fabrication of
these cables

* This will set the pace of the project



Bore Status

Silicon Work

» Silicon cooling lines have been insulated

> Prep work in progress for foaming behind the aluminum ring which will separate
the SVX and COT volumes

» Cooling line vacuum's measured
» Junction card work complete?

COT work
» ALL old faraday cages removed in locations where they will be replaced
> New style faraday cages are now being installed
> Noise work also in progress

Plan
> Complete work in the bore by October 4,
> 4™h-10% will be for dressing cables
> Checkout with Silicon cold, baggies up beginning Oct 11t
> Plugs close Oct 15t



Other Items

» EM Timing installation mostly complete on the North Side, SW arch is done.
14 wedges remain - this will happen

> Collision hall lighting done

» Watt can vacuum system mostly complete - could define it o be complete
but there is still a small leak I would like to chase
> Calorimeter power supply remote control work in progress. Will finish ahead
of schedule
» Work on gas platforms going well.
* Recirculation system maintenance
» Installation of ports for filtering and the addition of a spare pump
* Recirculation pump was rebuilt
* Installation of new oxygen monitoring system for all chambers

- Variety of minor jobs



Next Week

» SE Arch will be pushed in and the SW will be pulled out for CPR
installation (Thursday or Friday)

* Miniskirts on west side will be pushed apart for access

» SVX silicon chiller will be turned off on Tuesday for maintenance.
ISL will follow on either Tues or Wed depending on how long this job
takes

> Begin Cable tray installation from AH to CH for new XFT fibers, CPR
HV etc

» 30 minute power outage on Friday

> BA compressor house will go down which means we will need to switch
to TEV header to keep the plant running

» Warm cryo wet engine to see whether we can fix a leaky piston




Longer Term

» Could START flowing flammable gas to some muon chambers in early
October

» Plugs close Oct 15
» Solenoid checkout the following week

> Installation of new low beta quad supports currently scheduled for
October 18t

no access to endwalls while this is happening

- Work should take about 1 week in total

» Once silicon is cold and fully checked out - we will lower its operating
point from -6C to -10C. Should help with rad damage issues




